

Task Description	2015					2016																														
	August			September		October		November			December		January			February			March			April														
	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22	29	7	14	21	28	4	11	18
1 Project Kickoff																																				
2 Data Collection and Mapping																																				
3 Public Outreach, Round 1																																				
4 Crowdsourc+																																				
5 Engagement with Community Stakeholders																																				
6 Proposed Network and Programs																																				
7 Design Guidance for Pedestrian Crossings																																				
8 Public Outreach, Round 2																																				
9 Capital Cost Estimates, Maintenance, & Financing																																				
10 Draft ATP																																				
11 Final ATP																																				
12 Public Hearings																																				